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Hi Tom. As a follow-up to today's call, I'm providing our comments on the May 15 draft compliance 
schedule for Domtar. Thanks for removing the "for informational purposes only" language from the earlier 
draft of the schedule and for moving the P W Q B E L from the body of the permit to the table of effluent 
limitations. Steve. 
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1.1 WQBELs for Total Phosphorus 
The permittee shall comply with the water quality based effluent limits (WQBELs) for total 
phosphorus as specified in Table Error! Reference source not found.SA^ and its Footnote 
Error! Reference source not found.5r2^4 of this permit in accordance with the following 
schedule. 

Required Action 

Operational Evaluation Report: The permittee shall prepare and submit to the Department for 
approval an operational evaluation report. The report shall include an evaluation of collected 
effluent data, possible source reduction measures, operational improvements or other minor 
facility modifications that would enable compliance with final phosphorus WQBELs. The report 
shall also include a plan and implementation schedule for optimizing the treatment plant's 
removal of phosphorus during the period prior to complying with WQBELs. 

If the operational evaluation report concludes that the facility can achieve final phosphorus 
WQBELs using the existing treatment system with only source reduction measures, operational 
improvements or minor facility modifications, the report shall contain a schedule for 
implementation of improvements or other report recommendations necessary to meet final 
phosphorus WQBELs. The implementation schedule shall be based on providing compliance 
with final phosphorus WQBELs as soon as reasonably possible. Once the report is approved by 
the Department, the implementation schedule for achieving the final phosphorus WQBELs , 
including the effective date of final phosphorus WQBELs, and the implementation schedule for 
optimizing the treatment plant prior to complying with WQBELs will be incorporated into the 
permit by letter from the Department. 

If the report concludes that the permittee can not achieve the phosphorus limit with source 
reduction measures, operational improvements or other minor facility modifications and the 
Department approves the report, the permittee shall initiate a facility planning study and comply 
with the remaining required actions of this schedule of compliance. The implementation schedule 
for optimizing the treatment plant prior to complying with WQBELs will be incorporated into the 
permit by letter from the Department. 

Facility Planning Status Report: The permittee shall submit a facility planning status report. 
The report shall provide an update on the permittee's progress in evaluating feasible alternatives 
for meeting phosphorus WQBELs. 

Preliminary Facility Plan: The permittee shall submit a preliminary facility plan for 
Department approval. 

• If the facility plan concludes upgrading of the permittee's wastewater treatment facility is 
necessary to achieve final WQBELs, the submittal shall include preliminary engineering 
design report. 

• If the facility plan concludes Adaptive Management will be used, the submittal shall include a 
completed Watershed Adaptive Management Request Form 3200-139 sans the Adaptive 
Management Plan and an engineering report addressing any treatment system upgrades 
necessary to meet interim limits pursuant to s. N R 217.18|. , 

• If water quality trading will be undertaken, the facility plan must so indicate]. 

If the permittee seeks a variance from the water quality standards that form the basis of the 
final phosphorus WQBELs, the permittee shall submit a preliminary application for a 
variance pursuant to N R 200, Subchapter III, Wis. Adm. Code, up to, but not including s. N R 
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Required Action Date Due 

200.22 (l)(p)J. 

Final Facility Plan: The permittee shall submit a final facility plan for approval. 

• If the facility plan concludes upgrading of the permittee's wastewater treatment is necessary 
to meet final WQBELs, the submittal shall include a final engineering design report 
addressing the treatment plant upgrades. 

• If the facility plan concludes Adaptive Management will be implemented, the submittal shall 
include a completed Watershed Adaptive Management Request Form 3200-139 including the 
Adaptive Management Plan and final plans for any treatment system upgrades necessary to 
meet interim limits pursuant to s. N R 217.18. 

• If the facility plan concludes water quality trading will be used, the submittal shall include an 
application for water quality trading. 

• If the permittee seeks a variance from the water quality standards that form the basis of the 
final phosphorus limits, the permittee shall submit an updated and complete application for a 
variance pursuant to N R 200, Subchapter III including the financial information required by. 
s .NR200 (l)(p). . 
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compliance with the limit 

Final Plans and Specifications: If the facility plan concluded upgrading of the permittee's 
wastewater treatment plant is necessary to meet final WQBELs, submit final construction plans 
for Department approval. 

3/31/2017 

The following actions are outside the term of the permit. These actions and dates may be modified at tho next 
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Implement Approved Facility Plan: 

• If the approved facility plan concludes upgrading of the permittee's wastewater treatment 
system is necessary, the permittee shall initiate construction ofthe upgrades. 

• If the approved facility plan concludes Adaptive Management wil l be used, the permittee 
shall implement the approved Adaptive Management Plan including initiating of any 
construction to upgrade the permittee's wastewater treatment system to meet interim limits^ 
If an upgrade of the permittee's wastewater treatment system is not necessary, the permittee 
shall comply with interim limits specified in s. NR21718 (3)(eV 

• If the approved facility plan concludes water quality trading wil l be used, the permittee shall 
initiate water quality trading to achieve compliance with WQBELs. 

Treatment Plant Upgrade to Meet WQBELs: If the approved facility plan concluded 
upgrading of the permittee's wastewater treatment system is necessary to meet final WQBELs, 
the permittee shall initiate construction of the upgrades, in accordance with the approve plans. 

Construction upgrade Progress Report: If the approved facility plan concluded upgrading of 
the permittee's wastewater treatment system is necessary to meet final WQBELs, the permittee 
shall submit a progress report on construction upgrades. 

Complete Construction and Achieve Compliance: 

• If the approved facility plan concluded upgrading of the permittee's wastewater treatment 
system is necessary to meet final WQBELs, the permittee shall complete construction of 
wastewater treatment system upgrades. 

» If the approved facility plan concludes Adaptive Management wil l be used and construction is 
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Required Action D.ito Due 

necessary to upgrade the permittee's wastewater treatment system to meet interim limits, 
complete construction and comply with interim limits specified in s. N R 21718 (3)(e). 

• , the permittee shall implement the approved Adaptive Management Plan including initiating 
of any construction to upgrade the permittee's wastewater treatment system to meet interim 
limits. 

i ipss t i i s 

Achieve Compliance: If the approved facility plan concluded upgrading ofthe permittee's 
wastewater treatment system is necessary to meet final WQBELs, the permittee shall achieve 
compliance with final WQBELs. 

7/1/2019 


